

Purpose: The Product Scope document (often part of a broader Project Charter or PRD) clearly defines the boundaries of the upcoming major release (V3). It serves as a binding agreement between Product, Engineering, and Business Stakeholders regarding exactly what functionalities will be built, what technical constraints exist, and, crucially, what is explicitly excluded from the current development cycle to prevent scope creep.

Product Scope Document: IntelligenceBank Platform (V3 Release)

Document Owner: VP of Product Management

Target Release: V3 Major Version (Q2 - Q4 2026)

Status: Approved

1. Executive Summary

The V3 release of the IntelligenceBank Platform transitions the system from a secure asset repository into an "Intelligent Content Operations" ecosystem. The scope of this project encompasses the development of a dynamic "Smart Page" portal builder, the integration of advanced Azure-based AI for asset intelligence, and the overhaul of the approval workflow engine to support enterprise-scale bulk processing.

2. In-Scope Functionality

The engineering team is authorized and expected to deliver the following modules, features, and technical implementations during the V3 development cycle:

2.1 Smart Page Portal Builder (Frontend & UX)

- Structural Grid Engine:** Development of a hierarchical drag-and-drop builder consisting of nested components: Pages $\rightarrow$ Sections $\rightarrow$ Blocks $\rightarrow$ Widgets.
- Widget Library:** Implementation of core configurable widgets including Text, Image, Video, Button, Spacers, and interactive Colour Palettes.
- Responsive Design Controls:** Automated and manual controls to ensure Blocks and Widgets maintain aspect ratios, padding, and focal-point cropping across Desktop, Tablet, and Mobile views.

- **State Management & UI Polish:** Implementation of clear visual indicators for user interactions, including distinct CSS states for hovering, selecting, and default viewing of blocks/sections.
- **Template Generation:** The ability for Admin users to save completed pages as master "Templates" (e.g., Simple Page, Campaign Page) for reuse.

2.2 Advanced Workflow Engine (Business Logic)

- **Bulk Review Interface:** A centralized dashboard allowing reviewers to approve, decline, or mark up to 300 workflow requests simultaneously across varying template types.
- **Dynamic Staged Routing:** Support for sequential and conditional approval stages (e.g., Tier 1 Marketing $\rightarrow$ Tier 2 Legal).
- **In-Flight Collaborator Management:** The ability for Requesters or Workflow Admins to dynamically re-assign reviewers or add new collaborators to a pending workflow without resetting the stage.
- **Advanced Audit & Reporting:** Expansion of the "Workflow Response Stats" reporting module, including new filtering conditions for "Time to Complete (Hours)" and expanding multi-upload fields into separate tracking rows for granular auditing.

2.3 Asset Intelligence & AI Integrations

- **Azure Cognitive Services Migration:** Complete backend transition from legacy Imagga services to Microsoft Azure for automated image, video, and audio tagging.
- **Master Control Panel (MCP) Governance:** New admin toggles to enable/disable AI tagging globally, and to set processing limits (e.g., max images per billing cycle, max video minutes per billing cycle).
- **Facial Recognition Training Centre:** A dedicated administrative UI to upload reference photos, "Train" the AI on Known Faces, and automatically tag or redact those faces in future uploads.
- **Ask AI (Alpha):** Implementation of a vector-based search module allowing users to query the textual contents of stored documents using natural language.

2.4 Core Asset Processing & Security

- **Multi-Upload Expansion:** Increasing the capacity of multi-upload fields to 1,000 files per batch, while implementing a scalable UI that displays a maximum of 50 files before enabling scroll/pagination.
 - **Automated Media Conversion:** Backend workers designed to intercept `.lottie` and `.gif` uploads and automatically transcode them into highly optimized `.mp4` formats for secure, cross-browser preview rendering.
 - **Guest Upload Security:** Mandatory, automated virus scanning integrated into the upload pipeline for all unauthenticated/public "Guest" submissions.
-

3. Out-of-Scope (Exclusions)

To ensure timely delivery and maintain focus, the following items are explicitly **out of scope** for the V3 release and will not be accommodated in the current Sprint cycles:

- **Native Mobile Applications:** The development of native iOS (Swift) or Android (Kotlin) applications. All mobile interactions will be handled via the responsive web views of the Smart Page builder.
 - **Legacy Data Migration:** Automated migration scripts to convert existing V1/V2 static brand portals into the new V3 Smart Page component structure. (This will be handled manually by client success teams or addressed in a future Q1 2027 epic).
 - **Direct CMS Push Integrations:** Out-of-the-box, push-to-publish integrations with external Content Management Systems (e.g., WordPress, Drupal, Adobe Experience Manager).
 - **Custom LLM Training:** The "Ask AI" feature will utilize pre-trained foundation models via secure APIs. We will not be training custom Large Language Models from scratch on client data.
 - **On-Premise Deployment:** Containerization of the platform for client-hosted, on-premise deployment. V3 remains strictly a multi-tenant SaaS cloud offering.
-

4. Technical Constraints & Assumptions

- **Dependency on Azure:** The timeline for the Asset Intelligence epic assumes uninterrupted access and standard response times from the Microsoft Azure Cognitive Services APIs.
 - **Browser Support:** The Smart Page builder must be fully functional on the latest two versions of Chromium-based browsers (Chrome, Edge), Safari, and Firefox. Internet Explorer 11 is strictly unsupported.
 - **Performance Baseline:** The system must handle the processing of a 1,000-file multi-upload batch without causing browser timeouts or degraded application performance for concurrent users.
-

5. Acceptance & Quality Criteria

The V3 release will only be considered ready for production deployment when:

1. All "In-Scope" Epics have 100% of their constituent User Stories moved to "Done".
2. The platform successfully passes a third-party penetration test, specifically validating the security of the Guest Upload virus scanning pipeline.
3. Code coverage for the new Smart Page and Workflow modules meets or exceeds the engineering standard of 80%.
4. No "High" or "Critical" severity defects (Bugs, Conflicts, or Duplications) remain open in the Jira backlog.

